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ABSTRACT 

The Office of Research and Development with support 

from the Office of Technical Service and the National Photographic 

Interpretation Center has demonstrated the ability of homing 

pigeons to carry a small l6mm camera capable of obtaining 

high-resolution photography from-over-flights.‘ Furthermore, 

homing-pigeons»have-successfully been taught;to_relocate to 

a new home. -It is,_therefore,_feasib1e to=relocate homing 

pigeong wfor»subsequent’use,to:A 

obtainutimelybphotography-of-denied=areas.: The effort 

described here provides a program for the selection of 

birds, performance documentation, user training and involvement, 

and the demonstration of a simulated mission in the_Washington,. 
\ ' '>' 

‘ ‘** > ‘---=~‘-'-vs‘-,~:»--.-.~.‘.-,»_.-__>~,,,,_ ..,“._,‘d_>,(,,.,,,_;_,.+.~.. 'A4fl‘ .. 

. 1, 

D.C., area in¢April_of 1977. iaQunnéinunflflfl-'““'“IIHuunwD ‘ V. 

‘ 
0 PROGRAM OUTLINE 

It is well known that homing pigeons will fly many 

hundreds of miles, often under adverse weather conditions, 

to return to their home lofts. Recent research by ORD has 

demonstrated the homing pigeon's ability to carry a sophis- 

ticated l6mm camera capable of taking high—resolution 

oblique photography. The purpose of the effort described - 

here is to provide a scientific program for: 

~a. Selection of high—quality pigeons; 

b. Training and documentation; 

c. Testing of performance and flight path prediction 

accuracy; - 
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. d. Involvement and training of potential user; 

e. Simulated missions in the Washington, D.C., area. V 

As seen in Figure l, suppliers will provide birds to 

be se t to the OTS facilit These n ,4
4 

will be high4quality birds selected for homing and weight- 

carrying ability.‘ egtensive trainingmand_ 

-involvement and evaluationr Selected birds will then be 
,~ - ~ .¢ e..<¢.¢4 

by the user to_Washington,hD.C., to undergo 

simulated“missionatestsoprior to being taken to operational 
_ _ _ V_. , . ,__1,-.,-_-.- > ,,_- -. .1‘-.._e.,-.‘;. . 1-1,-.__,»--_>_.. Q5‘--.514 _-~~- .-,- -¢..~,. R,-'_|‘lTAlJ'_4~|'~ .-;;~:. <- '-._»-=.\;' . ,~_-_-,___,.=,__,v-P, ,,;,-,1; ;.,_ ‘ff-','I’gv"I~t'>'IU'v - »-,-‘=;,_4 L , 

- _ _- ,, 

sites. It is also seen in Figure l that a testoat Anchorage, 41% l 

Alaska, is :lanned§in.order to measure changes in performance 

that may occur in transport to extreme northern latitudes, '0 

-(i.e., the Soviet Uni9nL, 
As seen in Figure 2, there are three basic suppliers 

with controlled lofts in‘ 

The suppliers will obtain birds from various locations from 

Florida to Alaska, and some relocation testing will be 

conducted by trading birds between the controlled lofts 

prior to shipment‘ ‘Figure-3 shows the scale 

of milei ‘Overflight accuracy tests, 

will be conducted~using small DF transmitters on the birds 

and DF receivers located at various points along the flight 

path home. A light aircraft will.also be fitted with a DF - 

. f'r[‘_¢-9 \. M. 
" '»:‘§," If ~ ..'..*_;{.=’_‘ T‘ 
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Figure l: Program Outline 
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Figure 2: Suppliers 
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receiver to assist in flight path measurements. Bird- 

carried cameras will also be used to establish flight paths 

in some cases. Figure 4 shows the loft location[1 
communication for coordinating the field tests. - 

A command post on top of the lab tower will provide 

Table l shows the expected transitional quarter costs 

($108,000), and Table 2 shows the expected costs for FY—77 

as $135,000 of whichfl$70,000 is for ORD and $6§,000His;)g?€ 
OTS. Neither office has currently budgeted for these FY—77 

-costs.f - A

'

. 

OTS SUPPORT 

During the T.Q. two basic activities will take place: 

($3,000)““and basic training for handlers will take 

Iplace inL4444444444444} For FY—77, the first birds will g 

arrivefilin early October and will continue to, 
arrive through February 1977. E::::::::::::]will provide 

A pigeon loft andlfacilities will be constructed 

feeding and exercising of the birds twice daily on a seven+_ 

day—a—week basis plus howl}: §}i:ht$training-at least three
' 

times a week. Complete records will also be kept. It is , 

felt that the number of birds at an one time could be as 
4 

_ 

H _ y 
_ 

. -‘I. 

large as 100, and that’two _fill—time)handlers will be required“ 
‘" ..‘;_, 

_ 
..-,...v. . - -7-. .. 

" 

.-__\_,_,,, __. , _. _- ._ ._,, ... A ._ 1, ._ 

to perform this service\End"to~as§ist in flight path accuracy 

tests to measure performance. _The—77 ss, 
including'the salary for two hired handlers, is estimated at 

$25,000.». 
' 

_ 
,- 

»~ ,.~ 
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TABLE ]

' 

ORD T.Q. CONTRACT COSTS 

CONTRACTOR
A 

“ 

i 

ITEM 
! 

sue 
; 

COST $5 TOTAL 
RUNNING 
TOTAL 

1 . 

‘ ‘ 

v . 

1
! 

Materials & Supplies '

§ 

’(Biru Lofts/Training) P S00
; 

Purchase of Birds 
; .

! 

._. 

......-..._c.. 3,000
; 

Aircraft Rental $15/hr 
(100 hrs.) 

Labor 
Travel 

5 1,500 : 

i 
_3,000 

; 
2,000 

_ 
10,000 

i

2 

.

i 

10,000 

. 

' ‘

\ 

. 1 

5 Cameras at $2,000 each 1-10,000 r 

Purchase of Birds 
Labor and Repair 
Travel and Field Support

Q 

' 

2 

3,000 Z 

§ 7,000 s 

5,000
1 

I 5 

25,000

1

i 

35,000
‘ 

1‘
\ 

‘
| 

4 DF Receivers at 
Eight l+gr. Transmitters at 5 . 

$50 each 
Three 6egr. Transmitters at 
$65 each 

Commo Equipment for Field ; 

Tests 
Refit of Aircraft 
Labor A 

Travel 

-,.-__. 

$825 each 1 3,300 . 

._~ 

~_ 

-__.-.....,._... 

..-~...._. 

400 

, 

f 200 "

Z 

z
1 3,000 

-~ " 1,600 3 

§ 4,500
_ 

16,000 
} 

3,000 r 

i
.

E 
1 
I

1 

51,000 

(continued) 1 

~ flfwgrji Q 
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TABLE l (CONTINUED)_ 

ORD T.Q. CONTRACT cosTs 

CONTRACTOR . §COST $ TOTAL 
. 

ITEM 
Q 

sue 
‘ 

TOTAL 

Drawings & Doc- (New Camera) ? 4,0001 
Purchase Birds £::::::]& West E

i 

Coast) §4,000§ 
I 5 Labor 1 7,000 F 

1
i 

1 . 

1 x 

Travel 5 
5,000 220,000

| 

3 i 

71,000 

- 

'| 

QRC Support ';4,00o % 4,000 

3. 

§ 

4,000 

2§.| 

Building Supplies _ 

Labor f 
700 ‘ 

Specialized Relocation Training 1 

'

E 

§2,300 ;

" 

3,000

5

i 

Z 78,000 

r

W 

7,»

o §

\ 
CD 

_ 9 0 >%108,0oo
1 

g?/ 

@430 rQ 
f 

/, 50>’-</~/%%“’Q 

Q 12¢ 
2 VZ . 

0”‘
" 

UMfl' Q/gy_,fiFl1§5%%”” 
,0 

QEP‘; 
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,,r_:><T1§eLE 2 A . 

ORD FY—77 IONTRACT COSTS 

CONTRACTOR ’ 

5
; 

r....,_~._.__. COST
' 

$1 TOTAL 4 .TOTAL 
ITEM 5 SUB * RUNNING 

H 
Euildino Supplies 
Feed“"““*""*-~ // 

0 Two Bird Handlers 

Transport, Shipping, Misc. 
Labor 
Boat Rental

\ ‘_5o0 '

z 

2 500 * 

- 21,000 1

i 

? 1,000 V 

5 l'009 1
. 

f 
1,000 f 25,000 ; 

25,000 

QRC Support ' 

._.._..‘:3.._.. 

.._.-.- 

£38,000- 8,000

: 

‘Q\~<-1‘ 

63,000 

ELMENDORF AFB (ALASKA), :

‘ 

Building Supplies 
Labor 
Gen. Support 

!

§ 000
3 

uh 

l—' 

Q

_ 

000 .; 
~ 2,000 

§ 
7,000 

2 
> 

_».-... 

-._-.,- 

_...- 

..-_..~ 

'1'

» 

70,000

/ 

£1-<1 
T1 B 
1nP - 

~_/ 
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TABLE 2 B 
,

. 

A OTS FY-77 ESTIMATED COSTS 

_, 

ITEM SUB RUNNING 
CONTRACTOR COST $ TOTAL - TOTAL 

,. 

. 
._/' 

I1 
" \' I 

t /4 -,1 25? ¢u7;. 14%;/~/W]/v L 

.30 Cameras ‘($2,000 each) 60,000 60,000 60,000 
Construction of Lofts and 
D.C. Test Support 5,000 5,000 65,000 

TOTAL.FY—77 COSTS $ 135,000 

/J ‘"1 -J

/ 
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oersonnel, capable oi conducting operational oTs 

missions, will be given preliminary training
‘ 

about one week)- and participate in (or direct) at ' 

Four 

least three or foui simulated mission tests 

These personnel will also require training in handling and H 

loading of the camera equipment.r Five prototype cameras 
'

V 

will be provided by ORD for design verification and initial 

_-.~ 

tests‘ ‘OTS should provide , n 

e t<>1 . 
a Staf $00,000 0 ~

\ 

Sr 
0 

Washington, 0- ¢- I 

and _,__..,-'.e..e»,:=~-,->-yiuiu»-_~:'-@lnIle‘-~F'=‘iK-:- 

OTS will assess the oyerational quality of tests at 

nd provide to the Wai, D 

..ee.ree- 0'05 will '/_'v!"' in .0 

-the . 
0‘ 

and the maintenance of cameras. ORD will provide assistance,
' 

consultation, and analysis during the entire program;--OTS
. 

A 
may participate in (or direct) the test at Elmendorf AFB in

I 

Anchorage, Alaska, to verify performance at extreme northern“ 

_latitudes,
- 

_ 

Two OTS officers now at Eli] and‘ 
[:::::::::::::lhave been identified as having previous

“ 

experience in handling birds.

/ 

50?‘?! ' 

' 60‘.-I
- 

'n¢'\-

\ 

'~h 

.._..-_ 
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PROGRAM MANAGEMENT 

(

. 

_ 
During the previous feasibility stage of this program, 

the voluntary involvement of NPIC provided technical 4 

evaluation and experimental direction which considerably 

improved the photographic product. It is strongly felt 

that this final phase of development will require the 

involvement of OSI, OWI, and SE as well as that of OTS, 0RD,- 

and NPIC in order to ensure a product of maximum intelligence 

value. It is recommended-that the Technical Collection 

Team (TCT TACANA)-be continued“ and includd
\ 

(NPIC), to properly advise and assess the efforts of the 

_program-manager>(0r.~§harles;Adkins)~and the OTS team 

member during the course of this program. Figure 5 shows 

the recommended program management structure. _' - 

As a matter of policy, humane disposition of all culled 
birds will be observed at each of the controlled lofts. 
HQWeVef7 for the bird loft 

E::::::::::::::1and the use of birds in the tests at 
Elmendorf AFB in Anchorage, Alaska. It is expected that 
some assistance will be required for the initial contact,- 

Eland arrangements with Elmendorf AFB.

K 

fix; aw ‘ 

I 
.5 

J3§§§.,_§i_j 
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Figure 5: Program Management Structure 

‘TCT 

OTS - ORD - NPIC 

‘OSI - OWI - SE 

TCT/ORD 
Program ‘ 
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Manager (Kerr-)= 
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I

. 
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OSR SUPPORT 

A computer search was performed by the personnel office 

to locate Agency employees familiar with homing pigeons.‘ A 
was found who works in the publications 

Branch of OSR. His supervisor is Chief, 

Publications Staff. E::::::::::]was interviewed, with V 

A 

_, 

[:::::::::::::% permission, and was found to be quite knowledge-
H 

able in the raising and training of homing pigeons. A summary 
of his experience is enclosed.-[:::::::::]was quite - 

enthusiastic about participating in the program on a full—time 

basis. I suggest that Mr. Noel E. Firth, Director, OSR, be 

approached to consider the temporary reassignment of£::::::::::] 
to this program for the period of one year. {}ould 
be responsible for the loft designs, the training of bird 

handlers and operational personnel, and could supervise the 

selection and training of birds. [:::::::::::::%ontribution 
to this program will be invaluable.

A 

,4 

as-\? 
-QE““ 1 V

1 
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